
Summary Report

February 25, 2019 - March 18, 2019

TOTAL HOURS BILLABLE HOURS AMOUNT 54:15:00 0:00:00 —







PSG2-1819 Page 1/3

Team Meeting	2:00:00
• Reports	1:30:00
Change Welcome to Welcome to the PSG2 Petclinic	1:00:00
 DailyStandup + Parte del imforme de las historias 	1:00:00
 Add a remove functionality to the pets of each owner. 	0:45:00
 Change the background color of the table header when looking for owners to light grey. 	0:45:00
Reporting Dailystandup 27-2-2019	0:45:00
Other time entries	4:00:00

PROJECT - TIME ENTRY	DURATION	AMOUNT
• PSG2-1819-G1-14-L2 • G1-PO	54:15:00	_
Add a remove functionality to the pets of each owner.	0:45:00	_
Add a translation of the messages in Spanish	0:30:00	-
Add delete support to all main domain objects (owners, pets, veterinarians)	3:45:00	-
Change the background color of the header menu to light green	0:15:00	-
Change the background color of the table header when looking for owners to light grey.	0:45:00	-
Change the color of the header buttons when selected to deep red	0:15:00	_
Change Welcome to Welcome to the PSG2 Petclinic	1:00:00	-
Creación y edición de veterinarios	2:45:00	_
DailyStandup + Parte del imforme de las historias	1:00:00	_
L2-Teoría	0:30:00	-
Modify web apearence to a more brownish tone	3:00:00	_
PetHotel Functionality	5:00:00	_

PSG2-1819 Page 2/3

PROJECT - TIME ENTRY	DURATION	AMOUNT
Proyecto	2:30:00	-
Práctica	4:00:00	-
Reporting Dailystandup 27-2-2019	0:45:00	_
Reporting Dailystandup 6-3-2019	0:30:00	-
Reports	1:30:00	-
Revision deliverable	3:00:00	-
Revision of deliverable	4:00:00	_
Revisión del proyecto entero y añadir mensajes	0:30:00	_
Spring PetClinic App study	0:30:00	_
Sprint Planning Meeting(Acta de reunión)	2:00:00	_
Sprint Retrospective	6:15:00	-
Submit details about pets	2:15:00	-
Team Meeting	2:00:00	-
Technical report about project's history	0:30:00	-
Teoría	4:00:00	-
Without description	0:30:00	-